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CCR No. 96-0473 Logged Date 5/2/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release A Change Class |1

Title (description) Release B Facility Plans for the ECS Project (CDRL 0403/DID 302)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

302-cd-003-001, 302-cd-004-001,302-cd-005-001, 302-cd-006- NA
001,302-cd-007-001, 302-cd-008-001,302-cd-009-001

RTM Change |:| Start New Baseline

Problem
To obtain ECS CCB approval of the final Release B Facility Plans (CDRL 0403/DID 302) for delivery
to NASA on 15 May 1996. Scheduled date for CCB review is 8 May ‘96

Proposed Solution
Approve plans for release to NASA

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O
QA Rel. A [] Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Tom Jaeger (signed) Tom Jaegerf  5/2/96
Signature Date
Office M&O Office Manager (signed) H. Stan Dunn5/2/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard 5/8/96

Signature Date
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